
Project Observatory

System Guide for
Project Leaders

By Marin Research, Inc.
www.marinres.com

Project Observatory™ System Guide for Project Leaders

Version 2

Revision A

August 2000

Copyright (c) 1998-2000 by Marin Research Inc.

All Rights Reserved

No part of this document may be reproduced in any form without the written permission of Marin Research, Inc.

Project Observatory™, Project Telemetry™, Project Gateway™, Project Directed Workflow™, ProjectGo!™, and the distinctive Gateway globe are trademarks of Marin Research, Inc. "Total Project Information. All the Time. Everywhere."™ and "Connecting Your Project Community"™ and "Bringing Projects into Focus"™ and "Observatory Pictures"™ are service marks of Marin Research, Inc. Lotus® and Lotus Notes® and Domino® are registered trademarks of Lotus Development Corporation. Windows® is a trademark, Internet Explorer® and Project® are registered trademarks of Microsoft. Netscape Navigator® is a trademark of Netscape Corporation. PalmPilot® is a registered trademark of 3Com Corporation. WorkPad® is a registered trademark of IBM Corporation.

**Marin Research Inc.
100 Larkspur Landing Circle, Suite 114
Larkspur, California 94939**

internet: info@marinres.com
web: <http://www.marinres.com>

Contents

| | |
|---|-----------|
| Introduction | 1 |
| Project Observatory | 1 |
| The Observatory Process | 1 |
| The Project Abstract | 2 |
| Role of the Project Leader | 2 |
| The Role of the Observatory Administrator | 2 |
| Documentation | 3 |
| Features of Observatory Release 2 | 3 |
| Using a Project Gateway Repository | 5 |
| Overview | 5 |
| Information from the Project Profile | 5 |
| Information from Project Status Reports | 6 |
| Information from Project Issues Documents | 6 |
| Information from Assignments marked as Key Events | 6 |
| Information from Project Documents and Assignments using Document Tracking Codes. | 6 |
| Direct Links to All Project Documents | 7 |
| Information from all Project Assignments | 7 |
| Information from Costing Center | 8 |
| Practical Consideration for the Project Leader | 9 |
| Differences between Observatory and Repository data | 9 |
| Using Observatory Reporter | 11 |
| Overview | 11 |
| Environment | 11 |
| Installation | 12 |
| Process | 12 |
| Notes and Web Interoperation | 12 |
| Security | 12 |
| Sending Reports | 13 |
| Finding Old Reports | 13 |
| Removing Reports | 13 |
| Templates | 13 |
| Creating a Template | 13 |
| Using Templates | 14 |
| Changing Templates | 15 |
| Duplicating Templates | 15 |
| Using Observatory Reporter from a Notes Client | 15 |
| Creating a Project Report | 15 |
| Heading | 17 |
| Schedule | 18 |

| | |
|---|-----------|
| Initializing Events from a Template | 20 |
| Issues | 20 |
| Staffing | 21 |
| Expenditures | 26 |
| Management Targets | 26 |
| Statistics | 27 |
| Preparing a Report for Submission | 28 |
| Weekly Report Update Procedure | 28 |
| Using Observatory Reporter from the Web | 29 |
| Overview | 29 |
| Creating a Project | 30 |
| Part I: IDENTIFICATION | 31 |
| Part II: SCHEDULING | 32 |
| Part III: ISSUES | 33 |
| Part IV: STAFFING | 34 |
| Removing Resources | 38 |
| Part V: Expenses & Statistics | 39 |
| Part VI: Confirmation | 40 |
| Editing Existing Reports | 40 |
| Completing and Canceling Projects | 40 |
| Using Observatory Reporter for Microsoft Project | 41 |
| Overview | 41 |
| Installation | 41 |
| Reporting on a Project for the First time | 42 |
| Setup Tab | 42 |
| Project Information Tab | 43 |
| Issues Tab | 46 |
| Statistics Tab | 47 |
| Sending the Report | 48 |
| Updating your Report | 48 |
| Reporting on Multiple Projects | 48 |
| Sending Reports Manually | 49 |
| Posting Reports Directly into the Observatory | 49 |
| Email Setup | 49 |