
Project Gateway[®]

6

Project Manager's User Manual

The Complete Reference

for Lotus Notes[®] and Lotus Domino[®]

 **MARIN**
RESEARCH INC
Bringing Projects Into Focus

Project Gateway® Project Manager's User Manual

Version 61

Revision A

September 2004

Copyright (c) 1994-2004 by Marin Research, Inc.

All Rights Reserved

No part of this document may be reproduced in any form without the written permission of Marin Research Inc.

Project Observatory™, Checksheet™, Project Telemetry™, Project Gateway®, Project Directed Workflow™, ProjectGo!™, Ask Project Gateway™, and the distinctive Gateway globe are trademarks of Marin Research, Inc. "Total Project Information. All the Time. Everywhere."™ and "Connecting Your Project Community"™ are service marks of Marin Research, Inc. Lotus® and Lotus Notes® and Domino® are registered trademarks of IBM Corporation. Windows® is a trademark, Internet Explorer® and Project® are registered trademarks of Microsoft Corporation. Primavera® and SureTrak® are registered trademarks of Primavera Systems. Project Workbench® and PMW® are trademarks of Niku Corporation. Open Plan® is a trademark of Welcom Software. Palm® is a registered trademark of Palm Computing.

Marin Research, Inc.
9650 Gateway Drive, Suite 102
Reno, Nevada 89521

internet: info@marinres.com

web: <http://www.marinres.com>

Contents

Installing the Project Gateway Tools for Notes Clients	1
Overview	1
Licensing Requirements	2
Operating Requirements	2
Project Gateway Tools	2
Project Web Publisher	2
Project Gateway Tools for Notes Clients - Installation Procedure	3
Verifying Installation the Project Gateway Tools	3
Notes Installation Problems	3
Uninstalling the Project Gateway Tools	4
Project Gateway About Box and Setting Dialog	4
Using Microsoft Project 2000/2003	7
Introduction	7
Installing the Project Gateway XML Macros	8
Verifying Correct Installation with Project Gateway Tools.	9
Project Planning Considerations	10
Best Practices	10
Project Gateway Considerations	11
Understanding the Synchronization Cycle	19
Using the Project Gateway Toolbar Functions	21
PUBLISH: Project Gateway AddProject	22
What to do after Publishing A New Project	23
Project Gateway UpdateProject	25
Project Gateway UpdateNotes	31
What happens during UpdateNotes?	31
Make Project	34
Making a New Project directly from the Notes Client.	35
File Operations	37
Participant & Holiday Export to Microsoft Project	37
Creating a New Project Repository	39
Flag Commands	40
? Help	41
Differences from Microsoft Project 98 Support	43
Options for the MSProject 2000 Macros	44
About Marin 2000 M2K XML Technology	47
Common Project Fields - Microsoft Project 2000	48

Publishing Projects	53
Overview	53
Definitions	54
Create Project In Database	54
Adding a Project To an Existing Database	55
Options Settings	56
Processing	58
What to do after a new project is published	59
Creating a New Repository	61
Advanced Options	63
Advanced Options - Fields, Periods & Agents	64
Edit Resource Selection Option	67
Select and Rename Resource Dialog	67
Extracting Projects	71
The Make Project File From Database Command	71
Limitations	71
Make Project File Dialog	72
Problems When Launching The Project Management Application	74
Make Project Versus Synchronize Project	74
Synchronizing Project Information	75
Overview	75
Using The Synchronize Command	76
Synchronize Update Project	77
Update Project Dialog	77
Synchronize Update Notes	82
Update Notes Dialog	82
Special Handling Of Actual information	86
"Significant" Changes	86
Matching Assignments	86
Matching Tasks	86
Matching Resources	88
Differential Synchronization	91
Selective Update	91
Using ProjectWeb Publisher	93
ProjectWeb Publisher	93
Installation	93
ProjectWeb Options	93
Publishing Process Overview	95
Using the Project Web Publishing Function	95
Uploading the Project	98
Repository Publication Options	99
Repository Program Selection	100
Submitting the Publication Request	100

Exiting the ProjectWeb Publisher	100
Checking Publication Status	100
ProjectWeb Publisher Options	101
Edit Resource Selection	102
Create Taskhelp	102
Attach to unscheduled project	103
Synchronization	104
Update Project Plan	104
Associating .CPF files with Project Web Publisher	105
Using the Repository Data	105
Update Repository	108
Uploading the Revised Plan	109
Using ProjectWeb Publisher with Microsoft Project 2000	110
Publishing a MS Project Plan	110
Updating your Project Plan.	110
Updating the Repository	111
Making a "New" Microsoft Project 2000 Plan	112
INI Options	112

Implementing Document Tracking 113

Overview	113
Importing Document Specifications from Project Plans	114

Implementing TaskHelp 115

Overview	115
Creating A TaskHelp Database	115
Database Form	116
Database Topics View	117
Placing Topic Keys on Tasks	119
General Notes About TaskHelp	120
Using the TaskHelp Option when Publishing a Project	121
Select Topic Dialog	122
Taskhelp with Schedule Templates	124

Using Microsoft Project 98 and V4.0 125

Introduction	125
Installing the Project Gateway Macros in MS Project 98	125
Using the Project Macros	127
Project Gateway Save	127
Project Gateway AddProject	128
Project Gateway UpdateProject	129
Project Gateway UpdateNotes	130
Associating the Database Project with the Microsoft Project Plan	130
Preparing the Project	131
Synchronizing the Project with the Repository	135
What happens during UpdateProject?	136

What happens during UpdateNotes?	138
Creating a New Project Repository	139
Using Non-English Versions of Microsoft Project 98	140
Using MultiProject Plans and Resource Pools	140
Common Project Fields - Microsoft Project for Windows	141
Using Primavera and SureTrak	145
Preparation	145
Configuring P3 & ODBC for Project Gateway	145
Resource Names	148
Publishing a P3 Project	149
Primavera Options Dialog	149
Synchronize Update Notes	151
Synchronize Update Project	151
Making a New Primavera Project	153
Using Custom Primavera Data Fields	154
Multiple Resource Assignments	155
Using Remaining Duration	156
Creating a Notes View using Activity Codes	158
Using P3 Projects from Multiple Directories	160
Synchronizing when ActivityID codes must be changed	161
Errors while Importing P3 Projects	163
Common Project Fields - Primavera/SureTrak	165
Using ABT Project Workbench 3&4	169
Preparing the Project	169
Assigning Task Identifiers	169
Resource Naming	170
Preparing your PMW Project for Publication	171
Tracking Periods	172
Project Workbench Annotation	172
Limitations	173
Using Synchronize Update Project	174
Common Project Fields - ABT Project Workbench for Windows Version 3&4	176
Appendix A: INI File Options	179
MARINPMG.INI	179
INI File Parameters	180
Options for Specific Project Management Systems	192
Special Field Map Behaviors	196
The NOTES.INI File	197
MARINMPX.INI	198
Index	197

"When we realize, however, that any operation, no matter how complicated, can be resolved into a series of simple operations, we have grasped the key to the solution of many problems."

Henry Laurence Gantt, 1901

Index

- .
- .BAK 80–81
- .FIX 62
- .M2K Files 47
- .OPP 62
- [
- [unassigned] 63
- A**
- ACL**
 - CopyACL .INI Option** 191
 - ActID 87
 - actual values 86
 - Add Taskhelp 84
 - Automatic Resource Renaming
 - Option 171
- B**
 - Best Practices in Planning 10
- C**
 - Charts
 - automatic creation from template 59
 - Check Task Identifiers 94
 - Confirm Synchronization 84
 - Setting Dialog Option 5
 - Create News When Updated 85
 - Create Notes Database Dialog 61
 - Current 75–81, 84–86, 179–80
 - Cursor Level
 - ODBC Problems 145
 - Customize
 - CreateOneTaskDocument .INI
 - Option 181
 - Doclink creation 181
 - Customizing
 - Percent Field 189
 - Reporting Periods in Database 67
- D**
 - Differential Synchronization 91
 - Document Tracking 113
 - Including in Project Plans 114

- E**
 - Edit Resource Selection 63, 84
 - Enable Two Way Planning 79
- I**
 - Importing Tracking Requirements 114
 - INI file 179–80
 - INI Files 179
 - INI Options for MS Project 2000 44
 - Installation 3
 - File List 191
 - InterProject Dependencies
 - Synchronize 78
- L**
 - Launch dialog 73
 - Licensing 2
- M**
 - Make Project File 71–72
 - Making a Primavera Project 153
 - MARINPMG.INI 179
 - Matching 86–90
 - Microsoft Project 72–73, 81–83, 87, 110
 - Macros 125
 - Two Way Planning 137
 - Update Notes Macro 31, 130
 - Update Project Macro 25, 129
 - Using the Macros 39, 139
 - Microsoft Project 98 125
 - Milestones
 - Microsoft Project 134
 - Microsoft Project 2000 13
- N**
 - News 85
 - Note To Project Manager 79
 - NOTES.INI 197
 - NT.. ID codes for Primavera 152
- O**
 - ODBC 145
 - Problems 145
 - Open Plan 62, 87
- P**
 - Planning
 - Primavera 145
 - Project Workbench 169
 - Primavera 56, 62, 80, 87
 - Btrieve 145

- Creating ActID's 152
- Customize Button 150
- ODBC 145
- Options Dialog 149
- Remaining Duration 156
- Resource Custom Fields 154
- Two Way Planning 152
- Update Notes
 - Using Custom Fields 154
- Primavera Codes
 - Using in Notes Views 158
- Program Codes 58
- Project 98 125
- Project Gateway Toolbar 9
- Project Workbench** 56, 62, 87, 169, 176
 - ID Validation Option 170
 - Notes 172
 - Priority Field 172
 - Project Preparation 169
 - Subprojects 173
 - Task ID 169
 - TaskKeyValue 169
 - Tracking Periods 172
 - Two Way Planing 175
 - Update Project 174
- ProjectGatewaySave Macro 127
- ProjectGo 63
- ProjectWeb Publisher 93
- prototype database 54, 63–67
- Publishing Projects 53

R

- Reassignment 89
- Remaining Duration
 - Primavera 156, 167
 - Showing in Notes 157
- Reset Reference Plan 84

S

- Selective Update 91
- Settings Dialog
 - Manager Name 5
- significant revision 85–86
- Special Matching Rule 89
- SureTrak 56, 62, 80, 87
- SYNC.TXT 90
 - SyncReportFile .INI Entry** 180
- Synchronization
 - Differential 91
 - Matching Resources 88
 - Synchronization Report 90
- Synchronize**

AllowActualCostUpdate .INI Option 191

- Confirm every synchronization 80
- File/Project Association 77, 83
- Manager Field 77
- Name Matching 87
- Synchronize Project Information 76–77
- Synchronize Project Information Dialog 76–77
- Synchronizing Primavera 151

T

- TaskHelp
 - Using URL's 119
- Taskhelp Database 54
- Time Filter 59, 188
- Time Line 87
- Two Way Planning 78
 - Enabling 79
 - Microsoft Project 137
 - Primavera 152
 - Project Workbench 175

U

- Unassigned Tasks 86–89
- Uninstalling Project Gateway 4
- Update Notes 82–84
- Update Project 80
- URL
 - Using for TaskHelp 119

V

- View
 - Outline w/ User 78
- Views
 - Obsolete Assignments 85